

Timesheet Report

Project Name	Date	Activity Details	Employee Name	Hours
Nitro Traceability	04/01/2022	QC Testing 1. While adding comments should allow text. 2. Pagination click next getting error in some cases. Assembly 1. After duplicate barcode error message display zones shows wrong. Supervisor override 1. Timer update- While update timer update every field including text and number also, resolve this issue.	Vaibhav Powar	8.00
	04/04/2022	1. Assembly and Subassembly zone logic write in common class and test complete process again. 2. Supervisor override - Assembly, Subassembly, QC Testing. 1. Check barcodes for - Cancel,logoff 3. PartId and Crate lable - Change calculate pages functionality.	Vaibhav Powar	8.00
	04/05/2022	1. QC Testing 1. Click next page on focus not working. 2. Add digit click event on focus not working. 3. While adding text textbox size incresed. 2. Assembly,Subassembly - while scan last barcode set focus on confirm button.	Vaibhav Powar	8.30
	04/06/2022	Data plate 1. Zone logic move to common function. 2. Missing parts pagination.	Vaibhav Powar	8.00
	04/05/2022	Compile timesheet for last week	Vaishnavi Mandavkar	1.00
	04/07/2022	Assembly, Sub-Assembly, Data Plate - Zone Logic 1. Zone logic - display RS,LS with NZ series if available. 2. Change zone logic SP.	Vaibhav Powar	8.30

Project Name	Date	Activity Details	Employee Name	Hours
Nitro Traceability	04/08/2022	1. Test complete process. 2. Test Undo functionality. 3. Test Confirm button. 4. Test count - scan records. 5. Test Confirm with scan parts with deferent users. 1. user 500 scan 1 2. user 5000 scan 2 display confirm button.	Vaibhav Powar	8.00
	04/11/2022	Compiled timesheet for last 2 weeks	Vaishnavi Mandavkar	1.00
	04/11/2022	1. Shipping - resolve issues. i. Undo functionality. - Update flag from RDSH table. ii. Check duplicate BOL no. iii. Add validation error message.	Vaibhav Powar	8.00
	04/12/2022	1. Test Shipping process and resolve issues. 2. Add multiple users same BOL no and test every scenario.	Vaibhav Powar	8.30
	04/13/2022	1. BOL check list - change color. 2. Test Shipping complete process. 3. QC testing there is some values are not insert in table - resole this issue.	Vaibhav Powar	8.00
	04/14/2022	1. CRC - #38 New barcode not scanned. 2. CRC - #39 when try to scan old barcode getting invalid barcode error. 3. Barcode logic -#40 change barcode logic functionality. now getting valid TPN and VPN no.	Vaibhav Powar	8.30
	04/15/2022	1. Shipping - Check BOL no should accept with S and without S. 2. CRC test complete functionality. 3. Test Issue #40 - Barcode logic. i. check all scenarios.	Vaibhav Powar	8.30
	04/18/2022	1. Test QC testing process. 2. Code formatting - Part-Id and Sub-Assembly 3. Working on QC testing - set focus on controls issue.	Vaibhav Powar	8.30
	04/19/2022	1. QC testing - focus issue. 2. Lock functionality.	Vaibhav Powar	8.30
	04/20/2022	review code. handle client call	Vishakha Patil	2.00

Project Name	Date	Activity Details	Employee Name	Hours
Nitro Traceability	04/20/2022	1. Code formatting - Bossiness layer i. Complete 18 class with proper comments and some code changes. 2. QC testing - Resolve Issue i. When data is not proper then display error message.	Vaibhav Powar	8.30
	04/21/2022	1. Code formatting. i. Modify business layer code formatting. 2. Testing Assembly and Sub-Assembly. i. Test every scenarios.	Vaibhav Powar	8.30
	04/22/2022	1. Form code formatting. 2. Testing all modules. i. Create document for testing all scenarios.	Vaibhav Powar	8.00
	04/18/2022	Compile timesheet for last week	Vaishnavi Mandavkar	1.00
	04/25/2022	Compiled timesheet	Vaishnavi Mandavkar	1.00
	04/26/2022	1. Resolve QC testing Issues. i. If BOL no we remove from the list then display error message when user trying to scan parts under removed BOL no. 2. Code formatting changes - Business layer.	Vaibhav Powar	8.00
	04/27/2022	1. Resolve Issues. 2. Test CRC complete process. i. Create documents and test all scenarios.	Vaibhav Powar	8.00
	04/28/2022	1. Format report. i. Format all 10 reports 2. Test Part-Id Label complete process. i. Create documents and test all scenarios. 3. Test Superior Override complete process. i. Create documents and test all scenarios.	Vaibhav Powar	8.00
	04/29/2022	1. Test Report. i. Test five reports. ii. Test all scenarios. iii. Create documents for issue list. 2. Test Supervisor override. i. Find four issues and update document.	Vaibhav Powar	8.00
	04/29/2022	Client call. and review work done by Vaibhav.	Vishakha Patil	2.00
	04/26/2022	status discussion	Vikas Hawaldar	0.50

Project Name	Date	Activity Details	Employee Name	Hours
Nitro Traceability	04/30/2022	1. Install NOP package. 2. Study NOP architecture. 3. Run NOP project and study.	Vaibhav Powar	8.00

Total Hours : 179.20